



18240 N. Bank Rd, Roseburg, OR 97470
541-496-3541 office
541-496-0803 fax
Email: service@romtec.com Website: http://romtec.com

INSTALLATION CHANGE ORDER #1

Date: 5/16/2017 Original Purchase Order No: 4019
 Bill To: MRCA Change Order No: 1
570 West Avenue 26 Suite 100
Los Angeles, CA 90065
 Contact: Gabriella Golik Garry **PAYMENT TERMS:** Net 35
 Telephone: 323-221-9944 **JOB:** Wilacre Park
 Email: gabriella.golik@mrca.ca.gov **REF:** Plan Sets #18692 &18693

The Purchase Order No: 4019 by and between Mountain Rec.& Conservation Authority and Romtec, Inc is hereby modified and/or supplemented as follows:

DESCRIPTION	AMOUNT
ORIGINAL PURCHASE ORDER TOTAL	
Restroom & Utility Building	
Our cost to do the building pad prep work \$30,264. This would include: • Excavate and haul off of material under each building (approx. 145 cubic yards). • Import engineered fill and compact per geotech report • Excavate and haul off of footing material	\$30,264.00
Exclusions: • If tree stumps or large boulders are encountered, a change order will ensue • Romtec will not provide special inspection services • Each building's fill/compaction work will take 2 days, if compaction testing is required at each lift, the special inspector must be available at Romtec's request. If Romtec's contractor is delayed because of the special inspector's availability a change order will ensue * Asphalt Demolition	
SUBTOTAL MATERIAL	\$30,264.00
FREIGHT	
TAX ON MATERIAL	
CHANGE ORDER TOTAL	\$30,264.00
REVISED PURCHASE ORDER TOTAL	\$ 30,264.00

IMPORTANT NOTIFICATION TO CUSTOMER:

The Customer and/or Customer Representative listed above has requested a change to the above referenced project. Romtec, Inc. (herein referred to as Romtec) provides this Change Order and quotation with the following conditions:

- 1) To avoid delays to the project schedule, Romtec may, at its discretion, do substantial work and supply materials related to this change order. The Customer and/or Customer Representative accepts responsibility for costs related to all work and materials related to this Change Order, whether or not the Change Order is rejected within 24 hours of the date and time indicated on the Change Order.
- 2) Unless you reject this Change Order within 24 hours of the date and time indicated on the Change Order, Romtec assumes that you accept the Change Order as quoted.
- 3) The Change Order and all documents related to it become an addendum to the sealed plan set and specifications governing the project. Re-sealing of one or more of these documents may be required. Costs for re-sealing of any documents resulting from this Change Order are the responsibility of the Customer and/or Customer Representative.
- 4) At Romtec's discretion, this Change Order may result in changes to the project schedule.
- 5) Romtec will not be liable for project delays resulting from this Change Order.

Romtec, Inc.

By: *Nannette Sibley*
 Name: Nannette Sibley
 Title: Project Manager
 Date: 5/16/2017

Customer:

Signature _____
 Print Name _____
 Title: _____
 Date: _____