

ADDITIONAL SERVICES REQUEST FOR 5350.00 - EL DORADO PARK
TABLE OF CONTENTS

MRCA
Attachment
2/6/19
Agenda Item VI(b)

UNBILLED HOURS OVER BUDGET 5350.00

	NAME	TOTAL
1	Extension of Project Timeline -LADBS Agency Review	\$4,907.50
2	Plot Plans for Permitting - Develop and Revise Per Agency Submittal	\$4,465.00
3	ULARA Plot Plan - Develop and Revise per Agency Submittal Requirements	\$3,262.50
4	Army Corps of Engineers - Plan Review Coordination	\$3,105.00
5	TELACU - Construction Management Coordination including Meetings	\$3,712.50
6	LACFCD Permit Processing	\$0.00
7	Project Management beyond Original Contract	\$540.00
8	Stormdrain Redesign for ACOE Approval	\$0.00
	Previously Spent Unbilled	\$19,992.50

3 MONTH EXTENSION

3 Month Extension for Permit Processing (5 hours per week @ \$135) **\$8,100.00**
****Effective: Date of Authorization*

CONSTRUCTION ADMINISTRATION - 4 MONTH EXTENSION (10 MONTH DURATION)

4 Month Extension for Construction Administration (3 hours per week @ \$135) **\$6,480.00**
****Effective: Award of Bid*

Total Landscape Design + Admin Services **\$34,572.50**

CIVIL ENGINEER SERVICES

David Evans & Associates, Civil Engineers

Civil Engineering Design	\$8,000.00
ACOE / BOE Permit Processing	\$6,000.00
Structural Engineering	\$11,000.00
Construction Support:	
Attend Construction Meetings	\$4,000.00
Review Shop Drawings	\$2,600.00
Response to Contractor RFI's	\$1,700.00
Total Engineering Services	\$33,300.00

TOTAL AMOUNT \$67,872.50