

Weekly Progress Report

8-31-2026 through 9-18-2026

Work Location: N/A

APN: N/A

Overview:

There was no ongoing work at any of the project sites during weeks 51, 52, and 53. MRCA and our partnering agencies are working on creating a maintenance plan for the projects that have already been completed.