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August 20, 2012

Lara Saltzman
Los Angeles River Center and Gardens
570 W. Avenue 26, Suite 100
Los Angeles, CA 90065

CONSTRUCTION
M A N A G E M E N T

Dear Ms. Saltzman:

TELACU Construction Management (TCM) is pleased to present our proposal for Construction
Management and Inspection Services to Mountains Recreation & Conservation Authority
(MRCA) for the Marsh Park Project.  

Our team of professionals specializes in the planning and development of California construction
projects. Operating as a subsidiary of TELACU, the nation’s largest non-profit Community
Development Corporation (CDC), TELACU Construction Management carries forward the
guiding TELACU principle that business ventures should enhance and positively impact people’s
lives by providing communities with leadership and innovation in construction and capital
improvement projects.

We are confident that MRCA would benefit from the following TCM strengths:

n Extensive experience in the development of community assets in Southern California
n Experience working with outside governmental agencies
n Experience in the development of green spaces 
n A strong track record of planning and executing projects on time and within budget. 

We are confident that the quality of our staff and our understanding of the various project
elements can help MRCA successfully complete this program and we are excited about the
opportunity to work with your organization.

Sincerely,

Jay Bell
Senior Vice President
TELACU Construction Management



1.1. FEE PROPOSAL SUMMARY
1.2  PROPOSED TIMELINE

CONSTRUCTION
M A N A G E M E N T

1.1 Fee Proposal Summary

TELACU construction management utilizes a clear and efficient approach to the costing of our services that
allows for transparency and owner control.  The fees for our services are typically based on hourly rates for an
agreed upon staffing plan for a task, project or program.  TELACU Construction Management has prepared a
Not To Exceed Fee Proposal for the Pre-construction and Bidding/Procurement Phases of the Marsh Park
Project based upon the Scope of Services defined in Attachment 2 of the RFP.

1.2 Proposed Timeline

TELACU Construction Management has generated a Pre-construction and Bidding/Procurement Schedule
that is included as an exhibit to our proposal.  The schedule incorporates the anticipated milestones that were
provided in the RFP and also assumes a design-bid-build delivery approach to a single contracting entity.  It is
understood that MRCA and the selected CM may discuss contractor pre-qualification procedures and
alternate bid strategies at a later date at which time additional activities and corresponding durations may then
be incorporated into the Pre-construction and Bidding/Procurement Schedule. TELACU Construction
Management is highly experienced in all public contract delivery methods and the proposed schedule may be
adjusted to accommodate any preferred delivery method.

In addition to the proposed Pre-Construction and Bidding/Procurement schedule, the number of staff hours
and turnaround time for the milestone activities are summarized below.  The staff hours reflect TELACU
Construction Management’s anticipated resources required to complete the key milestone activities for the
project but are not in addition to the Fee Proposal Summary.

1

TELACU Construction Pre-construction and Construction Phase Hours Fee
Management Fee Structure Bidding/Procurement Process (Schedule & Fee TB) Subtotal Subtotal

Position Hourly Rate Aug 12 Sep 12 Oct 12 Nov 12 Dec 12 Jan 13 Feb 13 Dec 13

Project Executive No Charge 0 $
Sr Project Manager $ 155 0 $
Project Manager $ 140 32 32 32 32 32 32 192 $26,880.00
Controls Manager $ 135 0 $
Sr. Construction Manager $ 150 0 $
Scheduler $ 130 2 2 2 2 8 $ 1,040.00
Estimator $ 135 0 $
Construction Manager $ 140 0 $
Asst. Construction Manager $ 120 0 $
Project Engineer $ 110 0 $
Project Administrator $ 75 0 $
General Conditions $

TOTALS 32 34 34 34 34 32 200 $27,920.00

Milestone Activity Anticipated TCM Staff Hours Duration (Days)

Review 90% Construction Documents 60 10
Review Existing Cost Estimate 24 3
Develop Value Engineering Options 24 5
Review City of LA Plan Check Comments 16 2
Incorporate Plan Check Comments in 100% Construction Documents 16 10
Review Front-end Documents and Develop Bid Documents 40 5
Reconcile 100% CD Estimate with Budget - Develop Bid Alternates 40 5 to 10
Prepare Bid Schedule and Finalize Bid Documents 16 2
Bid Project (Contractor Pre-qual, Advertise, Job Walk, Bid Opening, etc.) 40 35
Evaluate Bids 16 2
Recommend and Award Construction Services Contract 4 1

* Duration (Days) reflects the turnaround time for the milestones to be performed by the CM firm but does not account for review time
and/or acceptance required by outside agencies or consultants.  Please refer to Pre-construction and Bidding Timeline for overall durations.
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1.3. GENERAL SCHEDULE OF FEES

CONSTRUCTION
M A N A G E M E N T

Presented below are the billing rates for TCM professionals.  As requested, these rates include all local travel
expenses and necessary equipment to support the activities such as personal computers, printer, fax, copier,
scanner, phones, etc.

3

POSITION HOURLY RATE

Principal in Charge $  220

Project Director $  180

Sr. Project Manager $  155

Project/Finance/Design Manager $  140

Controls Manager $  135

Sr. Construction Manager $  150

Scheduler $  130

Estimator $  135

Construction Manager $  140

Assistant Construction Manager $  120

Project Engineer $  110

Project Administrator $  75



TELACU Construction Management
414 West 4th Street, Suite L

Santa Ana, CA  92701
tel: 714.541.2390
fax: 714.541.9411

TELACU Construction Management (TCM) is a wholly owned subsidiary of TELACU Industries, 

the for-profit subsidiary of TELACU, the nation’s largest Community Development Corporation 

(CDC). Founded in 1968, TELACU was formed on the principle that business ventures should 

enhance the community and positively impact people’s lives.

The founders of TELACU recognized the need for the construction of community assets, such as 

schools, parks, municipal structures, roads, and infrastructure.  TCM is committed to providing 

its clients and their communities with the leadership and innovation required for the management 

and successful completion of projects and programs.

TELACU recirculates the dollars earned from TCM and its other for-profit companies to fund 

social initiatives such as a nationally renowned scholarship program, more than 1,600 units of 

affordable housing, workforce development programs, and a variety of other initiatives to 

ensure economic equality and social justice.

While the impact of TELACU’s social programs are exceptional, each subsidiary must provide 

world-class service in the technical areas in which they operate. With this in mind, TCM’s team 

of 65 professionals provide superior service to clients in project management, program 

management, and construction services. TCM is a leader in the planning, design and construction 

of private and public projects, bringing management expertise to the completion of schools, 

public buildings, capital improvement projects, transportation, governmental and medical facilities, 

water transmission and distribution systems, public housing, and recreational centers. Utilizing 

tested and proven management techniques, TCM directs all project delivery services, including 

project development, design oversight, project funding, public outreach, and scheduling.

TELACU
   Building Communities
                     with Partners Like You




