

Attachment
MRCA Item VI(b)
March 2, 2016

RECEIVED

By Liz Jennings at 4:21 pm, Feb 16, 2016

MIA LEHRER + ASSOCIATES
URBAN DESIGN LANDSCAPE ARCHITECTURE

MRCA
Attachment
3/2/2016
Agenda Item VI(b)

2/16/16

Liz Jennings
Mountains Recreation and Conservation Authority
570 W. Avenue 26
Los Angeles, CA 90065

Re: Proposal for landscape architectural extra services for
Ivar Park located in Los Angeles, CA.

Dear Liz:

We are pleased to see the Ivar Park project is still a priority with the MRCA. Per our meeting with you on 2/5/16, we were asked to provide an add service proposal to reflect the elimination of the slide and reduce the amphitheater significantly. We have estimated fees for the added scope is as follows:

Scope of work:

<i>Schematic design of amphitheater removal</i>	<i>\$5,120</i>
<i>Schematic options</i>	
<i>Coordination meeting with MRCA</i>	
<i>Prepare conceptual grading plan</i>	
<i>Prepare estimate of cost savings</i>	
<i>Construction drawing revisions</i>	<i>\$10,135</i>
<i>All sheets revised</i>	
<i>Progress meeting</i>	
<i>Electrical plan revisions</i>	<i>\$2,250</i>
<i>Civil Engineering plan revisions</i>	<i>\$1,780</i>
<i>Total</i>	<i>\$19,285</i>

Deliverable: Electronic files of revised plans.

Payment: Due monthly on percentage complete.

We look forward to your authorization and to starting work. Please contact us via phone or e-mail with any questions regarding this proposal for extra services.

AGREED

To authorize this agreement and allow us to continue work, please sign as provided below and return to us promptly. Terms and conditions are outlined in the <date of original contract> agreement. Either party may terminate this agreement on five days written notice.




2/16/16

Jeff Hutchins
MLA Green, Inc., a California Corporation
d.b.a: Mia Lehrer + Associates

Date

Client

Date



Project Site

900068

900046

900028

900027

900038

900029

900043

900036

900041