


# Daily Progress Report

9/22/2025

Location: Summit to Summit 01

## Overview:

The crews began constructing a fuel break along the ridge line starting at Adamsville and heading towards Highway 27. The crews cut vegetation from edge to edge across the Ridgeline spanning a width of 20 feet. Piles were built in the center of the Ridgeline with 4 foot spacing between each pile. A total of 910.6 feet were cleared along the ridge line out of a proposed 3,182.4 feet. Additional work will be conducted to improve the piles created in the first 910.6 feet.




## Daily Progress Report

9-23-2025

Work Location: Summit to Summit 1 (Los Angeles County)

APN's: 2080-013-901; 4434-004-901; 4434-004-902; 4434-004-903

Overview: The crews added 233.7 ft of handline along the ridge. The specs of the hand line are a 20 foot cut with the vegetation piled in the center. Each pile that was created has a spacing of 4 feet between each other. Additionally, a 200ft fuel break was also added utilizing mechanized equipment. This 200ft fuel break also had specs of a 20-foot cut. These two fuel breaks were implemented on opposite ends of the ridge with the goal of joining both fuel breaks at the end of the work week.



# Daily Progress Report

9-23-2025

Work Location: North Crummer (Ventura County)

APN: 685-0-070-090

Overview: 500 goats and 100 sheep were brought to Crummer North and placed in a 1.5-acre plot. The goats and sheep will remain in this plot until the vegetation is consumed.




## Daily Progress Report

9-24-2025

Work Location: Summit to Summit 1 (Los Angeles County)

APN's: 2080-013-901; 4434-004-901; 4434-004-902; 4434-004-903

Overview: The crews added 1,290.9 ft of handline along the ridge. The specs of the handline are a 20-foot cut with the vegetation piled in the center. Each pile that was created has a spacing of 4 feet between each other. Additionally, a 301.5ft fuel break was also added utilizing mechanized equipment. This 301.5ft fuel break also had specs of a 20-foot cut. These two fuel breaks were implemented on opposite ends of the ridge with the goal of joining both fuel breaks at the end of the week.



# Daily Progress Report

9-24-2025

Work Location: North Crummer (Ventura County)

APN: 685-0-070-090

Overview: The goats and sheep consumed 1.5 acres from the previous plot. The goats were moved to a new 2.5-acre plot.




# Daily Progress Report

9-25-2025

Work Location: Summit to Summit 1 (Los Angeles County)

APN's: 2080-013-901; 4434-004-901; 4434-004-902; 4434-004-903

Overview: A 1,272.1ft fuel break was added to the ridgeline utilizing mechanized equipment (specs 20-foot cut). Two secondary fuel breaks were implemented off the ridgeline to create smaller burn blocks. One of the secondary fuel breaks was 418.2ft (specs 20-foot cut) and the second one was 302.9ft. Additionally, the masticator began clearing 20 feet off each side of Adamsville rd. to improve ingress and egress for residents and emergency vehicles.



# Daily Progress Report

9-25-2025

Work Location: North Crummer (Ventura County)

APN: 685-0-070-090

Overview: The goats and sheep remain in the same 2.5-acre plot from yesterday. They will continue to work in this plot until all brush is consumed.




# Daily Progress Report

9-26-2025

Work Location: Summit to Summit 1 (Los Angeles County)

APN: 4436-024-900

Overview: The masticator continued clearing 20 feet off each side of Adamsville rd. to improve ingress and egress for residents and emergency vehicles. 2,220.3ft of roadside have been cleared.



# Daily Progress Report

9-26-2025

Work Location: North Crummer (Ventura County)

APN: 685-0-070-090

Overview: The goats and sheep consumed the vegetation in the 2.5-acre plot from the previous 2 days. The goats have been moved to a 1-acre plot to reduce the fuel load.







