

Weekly Progress Report

2-16-2026 through 2-20-2026

Work Location: Crummer North (Los Angeles County)

APN: N/A

Overview: Mechanized operations have been put on pause due to weather events. Work will resume once the fire roads are dry to prevent erosion and other road damages.

Weekly Progress Report

2-16-2026 – 2-20-2026

Work Location: (Ventura County)

APN: N/A

Overview: No current operations scheduled. Ongoing planning continues for next stage of the project.