

## Weekly Progress Report

2-23-2026 through 2-28-2026

Work Location: Big Rock Dr. (Los Angeles County)

APN: 4448-030-907

Overview: Los Angeles County Fire has transported heavy equipment into the project site. Dozers will be used to reopen existing fire roads, and masticators will improve roadside clearance to allow for emergency vehicle ingress and egress.

# Weekly Progress Report

2-23-2026 – 2-27-2026

Work Location: (Ventura County)

APN: N/A

Overview: No current operations scheduled. Ongoing planning continues for next stage of the project.