

Weekly Progress Report

7-06-2026 through 7-10-2026

Work Location: Big Rock (Los Angeles County)

APN: 4448-030-904

Overview: The goats continue grazing in section BR 04 of Big Rock. The goats have cleared 4.2 acres this week.



Weekly Progress Report

7-06-2026 – 7-10-2026

Work Location: Rancho Project (Ventura County)

APN: 676-0-040-205

Overview: No ongoing project work this week. Grazing is planned to begin on 07/16/2026.