

Weekly Progress Report

7-13-2026 through 7-17-2026

Work Location: Big Rock (Los Angeles County)

APN: 4448-030-902; 4448-030-907

Overview: The goats continue grazing in section BR 01 of Big Rock. The goats have cleared 9.51 acres this week.





Weekly Progress Report

7-13-2026 – 7-17-2026

Work Location: Rancho Project (Ventura County)

APN: 676-0-040-205

Overview: No ongoing project work this week. Grazing start date has been delayed; new start date TBD.