

Weekly Progress Report

7-20-2026 through 7-24-2026

Work Location: Big Rock (Los Angeles County)

APN: 4448-030-902

Overview: The goats continue grazing in section BR 01 of Big Rock. The goats have cleared 16.11 acres this week.





Weekly Progress Report

7-20-2026 – 7-24-2026

Work Location: Rancho Project (Ventura County)

APN: 676-0-040-205

Overview: No ongoing project work this week. Grazing start date delayed; new date TBD.