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MEMORANDUM

TO: The Governing Board

FROM: Joseph T. Edmiston, FAICP, Hon. ASLA, Executive Officer

DATE: June 3, 2015

SUBJECT: Agenda Item VI(j): Consideration of resolution authorizing an augmentation
of the contract with DIRTONU, Inc. dba MUROW CM for hillside stabilization
at the Trebek Open Space property, Nichols Canyon.

Staff Recommendation: That the Governing Board adopt the attached resolution
authorizing an augmentation of the contract with DIRTONU, Inc. dba MUROW CM
for hillside stabilization at the Trebek Open Space property, Nichols Canyon in the
amount of $65,500.

Background: On October 1, 2014 the Governing Board authorized a contract with
DIRTONU, Inc. dba MUROW CM for hillside stabilization at the Trebek Open Space
property, Nichols Canyon, in the amount of $176,378.75. The work was in
relationship to litigation described in the October 2014 report. As previously noted,
staff counsel for the MRCA, in consultation with outside insurance defense counsel,
determined that, regardless of the resolution of the issues in litigation, the most
effective way to limit liability for future land failures at Trebek would be to stabilize
the hillside.

The original stabilization work was completed in accordance with plans approved
and permitted by the City of Los Angeles. Nevertheless, the City’s inspectors opined
that additional work was required, and will not sign off on the project. Revised
engineering plans, incorporating the new requirements, were submitted and have
been approved. The new work includes installation of gabion baskets, additional soil
export, enlargement of a debris basin, placement of approximately 1,000 sandbags,
and additional debris removal. 

Consideration: The amount of the augmentation of the contract with DIRTONU, Inc.
dba MUROW CM is $65,500, for a new total contract value not to exceed
$241,878.75.  


