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MOUNTAINS RECREATION AND CONSERVATION AUTHORITY 
COMMUNITY FACIILITIES DISTRICT (SANTA SUSANA MTNS) 

FORMATION PROCEEDING TIMELINE (TENTATIVE) * 
 
 

 
DATE              TASK TO BE COMPLETED                         RESPONSIBLE 

 

Nov / Dec 2017 
 
 

Nov / Dec 2017 

Budget items, description of improvements and proposed boundaries 
determined. 

 

Development of the Rate and Method of Apportionment (“RMA”); 
Description of Services and Facilities and parcels to be included in the 
CFD 

SCI / MRCA / 
Developer 

 

SCI / MRCA / 
Developer 

 
December 22, 2017  Landowner(s) submits Petition, Consent and Waiver to MRCA 

requesting commencement of formation proceedings by MRCA and 
waiver of applicable timelines. 

SCI / MRCA / 
Developer 

 
December 22, 2017 
 

Map of Proposed Boundary is filed with the Board Secretary  SCI / MRCA

December 22, 2017  Submit January 3rd Board items:  Resolution of Intention to Establish a 
CFD, RMA, Description of Services and Facilities,  

 

January 3, 2018  Adoption of Resolution of Intention to Establish a CFD (Official 
approval of RMA, Description of Services and Facilities) 

SCI 
 

 

MRCA Board

   

January 2018  Map of Proposed Boundary for CFD is recorded with the County 
Recorder (Must occur within 15 days of adoption of Resolution 
of Intention) 

MRCA 

 

January 26, 2018  Submit February 7 Board items: Resolutions, Public Hearing Report  SCI 

 

January 26, 2018  Ballot mailed to property owner (Must occur at least 10 days before               SCI 

  the date of the public hearing) 

 

January 26, 2018  Publish notice of Public Hearing (Must occur at least 10 days before the       SCI 

  date of the public hearing) 

 

February 6, 2018  Ballot received from property owner by no later than 4:00 p.m.   MRCA 
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MOUNTAINS RECREATION AND CONSERVATION AUTHORITY 
COMMUNITY FACIILITIES DISTRICT (SANTA SUSANA MTNS) 

FORMATION PROCEEDING TIMELINE CONTINUED (TENTATIVE) * 
 
 
 
DATE              TASK TO BE COMPLETED                         RESPONSIBLE 

 

February 7, 2018                    Public hearing (Must be held at least 30 days, but no more than 60   MRCA Board 

         days after the adoption of the Resolution of Intention)     
 

  Board adopts Resolution of Formation of CFD 
 

Board adopts Resolution Calling for Landowner CFD Election     
 

Election at approximately 2:00 p.m., the Board Secretary opens the    

ballot and tallys the vote on the Canvass and announces the results  

of the election 

 

Board adopts Resolution Declaring Results of Special Election,     

Determining Validity of Prior Proceedings, and Directing Recording  

of Notice of Special Tax Lien 

 

February 15, 2018   Notice of Special Tax Lien recorded by the Secretary. (Must be 
recorded within 15 days of the date of the hearing and election) 

MRCA 

 
 
 
 

* Note that the timeline can and will be adjusted to meet the requirements of the MRCA that that may arise during 
any initial meetings. 
** Regular meetings of the Board of Directors for the MRCA are generally held on the first Wednesday of each month 
beginning at 2:00 p.m. 




